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Department of General Services Telecommunications Division  

 
CALNET Single Point of Failures (SPF)  
 
Status Items:  

  
A. Chico/Sacramento leased line solution: 

� MCI placed a change order with Sprint requesting Sprint deliver 
service to SBC POP.    Completion still scheduled for December 
31. 

 
B.  Monterey to San Luis Obispo leased line solution:  

� The due date from AT&T to MCI is 12/1/04.  Completion still 
scheduled for December 31. 

 
C. Bakersfield to Los Angeles leased line solution:  

� MCI placed a change order with Sprint requesting Sprint deliver 
service to SBC POP.    Completion still scheduled for December 
31. 

   
 Next Steps: 
  

� As the lease providers complete the provisioning of each circuit 
for MCI, MCI will then schedule with SBC to swing the circuits 
over to the CALNET.   

� Next Status will be posted on the DGS/TD website December 
16th.  

� Completion notification will be emailed to all meeting 
participants after all leased circuits are brought onto the 
CALNET. 
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